2025/09/18 09:56 1/2 Work plan

Work plan

Deadlines

- 2015-03-02 Choose a project proposal and send the result via email to epsatisep@gmail.com
- 2015-03-11 Define the Tasks (what must be done), Task allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2015-03-27 Specify the list of material (what, quantity, where to buy local companies are mandatory) on the wiki
- 2015-04-05 Upload the Interim Report and Presentation to the wiki; the report should contain
 the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art,
 Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and
 Deontological Concerns, Proposed Solution and Bibliography chapters
- 2015-04-09 Interim Presentation, Discussion and Assessment
- 2015-06-12 Upload the Final Report, Presentation, Video, Paper, Poster and Manual
- 2015-06-18 Final Presentation, Individual Discussion and Assessment
- 2015-06-25:
 - 1. Update the wiki with all correction suggestions
 - 2. Hand in a CD with the corrected deliverables (source + PDF) together with all code produced to the EPS coordinator
 - 3. Hand in one printed exemplar of the corrected report to the EPS coordinator
- 2015-06-26:
 - 1. Hand in the prototype and user manual to the client
 - 2. Receive the EPS@ISEP certificate

Tasks

Task	Responsible
Gantt Chart	Jan
Design Leaflet	Katoo
Research materials	Viorel, Jan & Arick
Marketing Plan	Rasmus & Katoo
Logbook	Rasmus
Eco-efficiency Measures for Sustainability	Rasmus, Arick, Katoo & Francisco
Ethical and Deontological Concerns	Jan
Pre-Development	Jan, Arick & Viorel
Investigation	
Team Presentation	
Final Presentation	
Interim Report	AII
Final Report	
Development	
Functional testing	

Gantt Chart

Gantt-Chart

From:

https://www.eps2015-wiki4.dee.isep.ipp.pt/ - The European Project Semester (EPS) at ISEP

Permanent link:

https://www.eps2015-wiki4.dee.isep.ipp.pt/doku.php?id=plan

Last update: 2015/03/16 14:25

